SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:48PM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

. . 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 207 . y 437 . 19-Nov-2010  Friday 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:

Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 09-Dec-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny
Working Day [ ] If no, explain:
Diary: Dispute
Tower Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the tower crane & work on the .

working platform They started at 7:00 AM.

Carlos , Tony , Kevin , Jaime , Augie , & Casey , Jacob , & Jeffery had to work on the tower crane
. Crews had to pretension the 50 millimeters bolts in the last 2 sections . Crews started at 7:00 AM. They
were done at 8:30 AM.

After that , crews had to remove the cantilever beam & the slider from under the cockpit . Crews
were done at 9:00 AM.

Then, Tony , Kevin , & Jaime had to erect the supporting beams for the grating , & erct the East

over hang beams . Augie & Casey had to work on the W line rigging materials to the site . Jacob & Jeffery
had to work with all crews in all areas . They started at 10:20 AM. Crews were done at 3:10 PM.

Obra , Barry , Pablo , Ryan , & Michael had to work on the grating for the working platform at 81
meters elevation . Crews had to sort the pieces according to their placement , prepare the bolts for the
grating supporting beams & the accessories . Crews started at 7:10 AM.

In addition tot hat , crews had to install life lines on the tower crane sections for sections 18 - 20
before erection . They were done at 10:00 AM.

After that , crews had to work on East tower shaft . They had to install one column of bolts . They
started at 10:20 AM. Crews were done at 11:45 AM.

In the afternoon , crews had to bolt the grating support beams on the platform . Crews started at

12:40 PM. They were done at 3:00 PM. Tower crews had to wrap up their tools & equipment . They left at
3:20 PM.

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 053 T-L02-STW.053 Tower Lift 02 Strut West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JAIME BARRAGAN 8.00 0.00 0.00 8.00 D
Ironworker APP JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
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Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 |:|
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

*E0090562 TOWER CRANE No

800 0.00 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No

800 000 000 000 []
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